


Projected cruise track



Tentative Stations planned:

#	Station	Date/Time start	Date/Time end	Latitude	Longitude
	Bridgetown	5/22/10 8:00	5/22/10 8:00	13.12	-59.62
1	HydroStn	5/23/10 2:04	5/23/10 12:04	11.56	-56.80
2	Process Stn	5/24/10 6:09	5/25/10 6:09	10.00	-54.00
3	HydroStn	5/25/10 22:48	5/26/10 8:48	7.50	-52.49
4	HydroStn	5/27/10 1:27	5/27/10 11:27	5.00	-50.99
5	Process Stn	5/28/10 4:05	5/29/10 4:05	2.50	-49.50
6	HydroStn	5/29/10 20:45	5/30/10 6:45	0.50	-49.50
7	HydroStn	5/30/10 15:47	5/31/10 1:47	0.00	-48.00
8	Process Stn	5/31/10 13:04	6/1/10 13:04	2.13	-48.39
9	HydroStn	6/2/10 0:24	6/2/10 10:24	3.76	-47.26
10	HydroStn	6/2/10 21:44	6/3/10 7:44	5.39	-46.13
11	Process Stn	6/3/10 18:57	6/4/10 18:57	7.00	-45.00
12	HydroStn	6/5/10 9:21	6/5/10 19:21	6.28	-47.43
13	Drift	6/6/10 9:43	6/8/10 15:43	5.56	-49.85
14	Drift	6/9/10 6:07	6/9/10 18:07	4.85	-52.28
15	HydroStn	6/10/10 4:54	6/12/10 8:54	6.58	-51.51
16	HydroStn	6/12/10 19:35	6/13/10 5:35	8.29	-50.75
17	HydroStn	6/13/10 16:15	6/14/10 2:15	10.00	-50.00
17	HydroStn	6/14/10 13:30	6/14/10 23:30	10.00	-52.00

18	Drift	6/15/10 10:46	6/17/10 14:46	10.00	-54.00
19	HydroStn	6/18/10 2:02	6/18/10 12:02	10.00	-56.00
20	HydroStn	6/19/10 2:10	6/19/10 12:10	11.50	-54.00
21	Drift	6/20/10 2:15	6/22/10 6:15	13.00	-52.00
22	HydroStn	6/22/10 22:58	6/23/10 8:58	13.00	-55.00
	Bridgetown	6/24/10 10:41	6/24/10 10:41	13.12	-59.62
	Target EndDate	6/24/10 12:00			